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Construction of the extension of Sabino Canyon Road to Kolb Road is in progress.
Tucson-based Ashton Company was selected as contractor for the project with a low
bid of approximately $12.3 million.

Traffic alert

Beginning Monday, July 11, the point of access between Sabino Canyon Road and the
frontage road leading to Calle Malaga was temporarily shifted from slightly south of
Redbud Road to temporary paved access directly at Redbud Road.

The change in access is anticipated to last until mid-August before access is moved to
the newly constructed frontage road access points.

Access between the roads will be maintained at all times 24/7.

Detour signs and traffic control devices will be in place to direct traffic. Drivers are asked
to approach the area with caution.

Project schedule

The contractor began minor construction in mid-December 2015, and major
construction activity began after the first of the year. To date, the contractor has made
significant progress in the following areas:

Noise wall adjacent to the Pantano Il neighborhood — 100% Complete
Noise wall adjacent to Udall Park — 95% Complete

Major roadway grading — 100% Complete

Pantano Wash Bridge drilled shafts — 100% Complete
Pantano Wash Bridge pier columns — 100% Complete
Pantano Wash Bridge abutments — 100% Complete

Pantano Wash Bridge girders — 100% Complete
Underground utilities — 95% Complete

Drainage facilities — 75% Complete

Mullins Bridge pile driving —100% Complete

Sabino Canyon Road curb — 70% Complete

Sabino Canyon Road subgrade preparation — 70% Complete
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Current activities
Construction of the piers to support the bridge structure carrying the roadway across
Mullins Landfill began in mid-May utilizing driven piles and is now 100% complete. Our
thanks to neighbors for patience with the noise of the pile-driving; use of driven piles
significantly reduced the construction time for the bridge structure and the need to
excavate and transport waste material removed from the landfill, compared to drilled
shaft construction.

The entire project was scheduled to take approximately 15 months to complete
(weather permitting) with an anticipated completion date of Feb. 28, 2017.

Please visit the website at SabinoKolbConnection.info for additional information.

If you have specific questions or would like to be added to the list for email updates,
please contact Lori Lantz at lori@gordleygroup.com or 520-327-6077.

Project improvements

Project improvements include two lanes of traffic in each direction, along with new
signals at both the Sabino Canyon Road intersections with Kolb Road and Crestline
Drive. Improvements also include sound walls where warranted, bridges across Vincent
Mullins Landfill and the Pantano Wash, drainage improvements, landscaping, public art,
and pedestrian and bicycle facilities along the length of the project. In addition, LED
street lighting for driver safety and neighborhood security will be included as well.

This project is part of the $2.1 billion, 20-year RTA plan that was approved by voters in
May 2006.

Lane restrictions

As the majority of the work for this project takes place where no roadway exists, lane
restrictions will be minimal. Traffic on Sabino Canyon, south of Tanque Verde, will have
at least one through lane in each direction available at all times. Traffic on Kolb Road
will have at least two lanes available in each direction at all times.

Access to businesses and local residences

Access to businesses and local residences will be available at all times throughout the
course of the project with the exception of temporary delays during grading, demolition
work and paving. Residents will be notified two days in advance of any work that will
result in a delay that lasts longer than 15 minutes.

We appreciate your patience and want to hear from you if you have any questions,
concerns or suggestions.
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For community outreach and general information:

Lori Lantz

Gordley Group
lori@gordleygroup.com
520-327-6077

Joe Chase

City of Tucson Engineering Project Manager
Joe.Chase@tucsonaz.gov

520-837-6619



